



REFERENDUM TIMELINE

March 6 to March 16, 2019	Special Election ballots are mailed to registered voters
March 26, 2019 by 7:00 p.m.	Ballots must be at the Miami-Dade County Department of Elections
March 26, 2019 (evening)	Results of Special Election published by Department of Elections
April or May 2019	If the referendum passes, the Village Council will then authorize the Village Manager to proceed with updating the design and construction plans to complete the county drinking water and fire hydrant infrastructure
August through September 2019	The project will be authorized in the FY 2019-20 Budget process
November 2019	Millage increase included in Miami-Dade County tax bill
Late 2019	Bond is issued
First Quarter of FY 2020 - between October and November 2019	Construction process and construction award
Early 2020	Construction begins
Mid 2021	Construction completed